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ANORDINANCE 101886

AUTHORIZING THE EXECUTION OF DEDUCTIVE FIELD
ALTERATION NO. 1 TO REDUCE THE AMOUNT OF THE
CONTRACT WITH YANTIS COMPANY FOR THE RUNWAY SAFETY
AREA IMPROVEMENTS PROJECT AT THE SAN ANTONIO
INTERNATIONAL AIRPORT IN THE AMOUNT OF $90,000.00;
REVISING THE PROJECT BUDGET AND TRANSFERRING FUNDS.

* * * * * *

WHEREAS, Ordinance No. 101265 passed and approved on August 25, 2005, awarded a
construction contract to Yantis Company for the Remain Overnight Apron Project (“Project”) at
San Antonio International Airport; and

WHEREAS, included in this construction contract was a $500,000.00 allowance to relocate
navigational aids as part of the Runway Safety Area and Improvements Project at the San
Antonio International Airport; and

WHEREAS, Yantis Company has submitted a final fixed cost proposal to complete the
relocation of such navigational aids in the amount of $410,000.00 which has been reviewed and
accepted by the City; and

WHEREAS, it is now necessary to authorize the execution of Deductive Field Alteration No. 1
totaling $90,000.00 and revise the budget; NOW THEREFORE:

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. Deductive Field Alteration No. 1, to the contract with Yantis Company for the
Remain Overnight Apron Project at the San Antonio International Airport is hereby approved
and the City Manager or her designee is authorized to execute Field Alteration No. 1, in a form
substantially the same as that attached hereto as “Attachment 1”.

SECTION 2. The amount of the contract with Yantis Company for the Remain Overnight
Apron Project at the San Antonio International Airport is decreased by the amount of
$90,000.00.

SECTION 3. The budget in fund 51099000 entitled “Airport Capital Projects”, Project
Definition 33-00142 entitled “Safety Area Improvements — Runway 30L Localizer” at San
Antonio International Airport”, shall be revised by reducing the previous appropriation in WBS
33-00142-05-02 entitled “Yantis Company” by $90,000.00.

SECTION 4. The budget in Fund 51099000 entitled “Airport Capital Projects”, Project
Definition 33-00142 entitled “Safety Area Improvements — Runway 30L Localizer” at San
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Antonio International Airport”, shall be reduced by transferring $9,375.00 from WBS No. 33-
142-90-01, “AIP 48-04 - Transfers In” from 10-133000000029, GL 6102100, entitled

“Interfund Transfer Out,” to Fund 26058000 entitled “Federal Aviation Administration,”
Internal Order No. 133000000029, GL 6101100 entitled “Interfund Transfer In”.

SECTION 5. The budget in Fund 51099000 entitled “Airport Capital Projects”, Project
Definition 33-00142 entitled “Safety Area Improvements — Runway 30L Localizer” at San
Antonio International Airport”, shall be reduced by transferring $3,125.00 from WBS No. 33-
142-90-02, entitled “PFC PAYGO - Transfer in from AV-00007-01-01-06”, GL 6102100,
entitled “Interfund Transfer Out,” to Fund 51014000 entitled “PFC Capital Improvement Fund”,
WBS AV-00007-01-01-06, GL 6101100 entitled “Interfund Transfer In”.

SECTION 6. The remaining $77,500.00 of the $90,000.00 budget reduction described in
Section 3 of this Ordinance will be appropriated in the companion Ordinance B presented
concurrent with this Ordinance.

SECTION 7. The financial allocations in this Ordinance are subject to approval by the Director
of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the
City Manager or the City Manager’s designee, correct allocation to specific SAP Fund Numbers,
SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP
Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL
Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 8. This Ordinance shall be effective on and after the tenth (10™) day after passage.

PASSED AND APPROVED this 15" day of December, 2005.

O R
PHIL HARDBERGER

ATTESTd’ML} ) I@/

" City Clefk i

APPROVED AS TO FORM: W %, ctnAnr

City ﬁtomey




Agenda Voting Results

Name: 19A.
Date: 12/15/05
Time: 03:49:37 PM

Vote Type: Multiple selection

Description: An Ordinance authorizing the execution of a deductive Field Alteration No. 1 to reduce the
amount of the contract with Yantis Company for the Runway Safety Area and Improvements Project at the
San Antonio International Airport in the amount of $30,000.00; revising the project budget and transferring
funds.

Voter Group ; Status Yes No Abstain
ROGER O. FLORES DISTRICT 1 Not present

SHEILA D. MCNEIL DISTRICT 2 X
ROLAND GUTIERREZ | DISTRICT 3 X
RICHARD PEREZ DISTRICT 4 X
PATTI RADLE DISTRICT 5 X
DELICIA HERRERA DISTRICT 6 X
ELENA K. GUAJARDO | DISTRICT 7 X
ART A. HALL DISTRICT 8 X
KEVIN A. WOLFF DISTRICT 9 X
CHIP HAASS DISTRICT_10 X
MAYOR PHIL MAYOR X

HARDBERGER
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MEMORANDUM OF AGREEMENT BETWﬁEﬁZ 3‘2 g;gr
FEDERAL AVIATION ADMINISTRATION-*'

AND 05 0CT 25 PN 2 21
CITY OF SAN ANTONIO, TEXAS

* ARTICLE 8, CHANGES/MODIFICATIONS, of Memorandum of Agreement SW-509
_(Agreement) requires that changes to the Agreement shall be made by an appropriate written

- amendment and that any amendment to the Agreement shall be executed in writing and signed
by the authorized representatives of each party.

The Federal Aviation Administration (FAA) and the City of San Antonio, Texas, (the City)

mutually concur that the Agreement be amended by revising and/or amending Atticle 2,

~ Artigle 4, Article 7, Article 8, and Article 17 of the Agreement as more specifically set forth
below. Other than the additions to the Agreement more specifically set forth below it is the

intent of the pamcs that the language in the original Agreement remain unchanged.

Article 2, SCOPE, is amended to include the following additional purposes, goals and
objectives, points of contact, and contributions of the parties.

Al. Purpose:

~ The FAA will provide a new shelter for the relocated runway 30L localizer system, whlch the
City will install. Amendment Number 1 (Amendment) sets forth the agreed additional costs for
Phase 2 of the relocation project identified in Article 2. A in the original Agreement.

B1. Specific Goals and Objectives to be accomplished:

Specific goals and objectives of this Amendment is the second phase of the relocation project
 identified in Article 2.A. in the original Agreement. Specifically, this Amendment includes the
cost estimate for the FAA to relocate the ranway 30L localizer system, which includes a resident

engineer, engineering and planning, coordination, electronic installation, and system lntegratlon
and flight inspection to return the localizer system to service.

D1. Roles and Responsibilities:

1. The FAA has the following responsibilities:

a. Provide Technical on Site Representative Engineering (TORE) oversight
services for the construction portion of this Amendment. The TORE’s
primary responsibility is to protect the interest of the FAA during the
installation of facilities and equipment the responsibility of which will
become the FAA’s. Specifically, the TORE will:

ANLAMA AN A ... A . -




ii.

iil.

Tiv.

Memorandum of Agreement SW-509.
Amendment Number 1

Be the FAA’s primary point of contact for the Airport during the
construction phase of the project and ensure all necessary information
is coordinated with the appropriate FAA parties;

Ensure all efforts are made to minimize the impact to FAA operations
and existing facilities;

Natify the appropriate Airport and FAA personnel and document
significant discrepancies between the approved design plans and
specifications and the actual work performed;

Ensure compliance with all FAA requirements, agreements, orders,
and standards; and

Witness key events in the project, such as, but not limited to, the
splicing, connecting, and testing of all FAA field cables, caldwelding
of grounding, bonding, and lightning connections.

2. The City has the following responsibilities;

a.

Provide to the FAA, five (5) sets each of construction designs and
specifications for FAA coordination and review. The City will provide a

- maximum of 15 working days for the FAA to review and consolidate their

comments back to The City. The City will provide to the FAA, written
mitigation to each of the FAA’s comments, suggestions, and/or .
requirements within 15 working days of FAA’s submission of comments;
Provide the FAA any known changes in the Projects plans or
specifications; and 4

Provide the FAA 5 sets of “As-Built” construction drawings at the time of
any and all contractor acceptance inspection(s) and joint acceptance
inspection(s) in hard copy format and 1 set in electronic file, if the -
electronic standards are provided by FAA, using Micro-station format.
The "As-Built" drawings will be delivered no later than 60-days from
project completion. The requirement for as built drawings and submittal
of real and personal property data to the FAA shall be in accordance with
the milestones established in the Project Plans and Specifications.

E1. Points of Contacts:

The FAA hereby identifies the following new points of contact:

ANI Reimbursable Agreement Coordination:

George “Mac” McGee

Airport Implementation Engineer,
‘Phone: 817-222-4576

Fax: 817-222-5970

Email: george.mcgee@faa.gov
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ANI Technical Coordination:

Tom Pickavance

Systems Engineer, ANI-680
Phone: 817-222-4541

Fax: 817-222-4861

Email: tom.pickavance@faa.gov

F1. Contributions of the Parties.

3. The estimated cost for this Amendment which covers Phase 2 of the relocation
project identified in Article 2.A. in the original Agreement is $65,000.

ARTICLE 4, ESTIMATED COST, is amended to include the following cdst:

The FAA costs associated with this amendment are estimated as follows:

- [WB4020 Technical Ousite Resident Engineer 1 240 |$ - 10000]S$

24,000.00
[WBA4060 Installation Systems Check
out/Acceptande . : 2 120 $ 10000{83 24,000.00
WB4010 Airport Intergation ' 1 8 {$ 10000]% 800.00
'WBA4060 General supply materials and
Transportation services (Tools, supplies, .
connectors, cables and Telco interface). $ 4,100.00
WB4020 AVN Flight Inspection 3 12,000.00
WB4020/4060 Travel s 3 12,600.00
R Subtotal $ 77,500.00
| Primary SW-509 Total cost : ‘ 3 12,600.00
_ Total New Estimated Costs $ 90,100.00

ARTICLE 7, REIMBURSEMENT AND ACCOUNTING ARRANGEMENTS, is amended
to include the following additional reimbursement and accountmg information:

Al. The City is responsible for the actual expenses incurred on the Project that is
estimated at $77500.00 The FAA will contribute no funds to the cost of performance
under this Amendment. Obligation will be chargeable to appropriation code:

1205SW8113/WB40XX/SW8GF0000/XXXXX/12882R0009/20509X where
XXXXX is the FAA object class code.

Bl1. . The City must pay the FAA in advance when the agency is required to obligate
funds to comply with this agreement. The FAA will provide an advance payment
computation to the City showing the agency’s estimated total cost to be reimbursed.
The FAA will send the executed agreement to the City with the advance payment
computation attached and a request for payment in the amount of $38,749.00 for the
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initial payment at the 'signing of the Amendment. Payments in the amount of
$12,917.00. each must begin 30 days from notification and each 30 days until the
total of $77500.00 has been paid. The first payment must be received before the FAA

incurs any obligation to implement this Amendment. The advance payments will be
held as a non-interest bearing deposit.

. C1. At the beginning of every month following execution of this agreement, the FAA
will send a monthly bill to the City in the amount of $12917.00. Payment must be
received within thirty (30) days of the date on the bill. If payment is not received
within the thirty (30) days, FAA may stop work on the project. The City will pay
any fees, costs, or other expenses associated with the work stoppage. If payment is
not received within ninety (90) days after the date on the bill, the FAA may
terminate the contract and termination costs will be paid by the City:,

D1. Any amount due on the final bill will be netted against the advance payment.and, as
appropriate, a refund or final bill will be sent to the City.

E1. The amounts set forth in this Amendment are estimates. If, during the course of the
Amendment, actual costs are expected to exceed the estimated amount, the FAA will

notify the City in writing to gain wnttcn approval before exceeding the estimated
cost of this Amendment.

Fl. The FAA hereby identifies the FAA Accounting Branch, AMZ-310, Oklahoma City,
. OK, as the new billing office for this Amendment and Agreement SW-509.

Billing Office

" DOT/FAA
Account Receivable
AMZ-310
P.O. Box 25082 .
Oklahoma City, OK 73125
- 405-954-4719.

ARTICLE 8, CHANGES/MODIFICATIONS, is amended to read as follows:

Any changes and/or modifications to this Agreement shall be formalized by an appropriate
written amendment that shall outline in detail the exact nature of the change. Any amendment to
this Agreement shall be executed in writing and signed by the authorized representative of each
party. It is the responsibility of each party to ensure that the parties signing this Agreement or
any subsequent amendment to this Agreement have the authority to represent their respective

_organizations. No oral statement by any person shall be interpreted as modlfymg or otherwise
affecting the terms of this Agreement.
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ARTICLE 17, OFFICIALS NOT TO BENEFIT, is amended to read as follows:

FAA Acquisition Management System Clause 3.2.5-1, "Officials Not to Benefit," and Clause
3.2.5-7, "Disclosure Regarding Payments to Influence Certain Federal Transactions," are

incorporated by reference into this Agreement with the same force and effect as if they were
given in full text.

AGREED:

The FAA and the City agree to the provisions of this amendment, Amendment Number 1, as
indicated by the signatures of their duly authorized officers.

The City Of San Antonio Federal Aviation Administration
BY: BY:
TITLE: TITLE: Contracting Officer
DATE: DATE:

" \_,,")
Amendment SW-5nQ R
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JOHN P BARRUW YANTIS  CO gs8 7ol 3382

' Yantis Company

P.Q. Box 17045 « San Antonio * Texas 78217 (1/4 :
- Phone 210.655.3780 » FAX 210.655.8526
e

10-26-05

| PRES
Kao-Lin Chin

Aviation Dept.

SAlA

Re: Pricing for the telocation of the localizer entenna to Runway 30L
Kao Lig,

The following is & cost breakdown for the above referenced project.

I. a. Dismantle and stare antenna.
b. Demolish and remove existlng localizer foundation.
¢. construct new localizer foundation

d. Re-assamble localizer antenna $85,000.00

[T a. Construct concrete duct-bank from new localizer sheltsr to re-located localizer antenna,
Farfield monitors, and existing Inner marker. Utilizing aircraft rated manhotes

$195,000,00

I 2. Funish end install all required cables to the localizer antenna, farfield monitors, and lnner marker
. This includes heliax , 19 gauage, power, and ali grounding as required.

rker.
=
<
$80,000.00 = >
S m=_
Iv. a. Construct foundation, ptace and secure new localizer shelter. ~N ; > (=
b. Supply power to new localizer shelter. @ ==
Qe T
$36,000.00 = ma
V. 8 Const:uct foundations and {nstall farfisid monitors. — 5k
b. Construct ground check monuments for localizer antenna =
¢. Remove existing localizer shelter and foundation. P
o
$14000.00
Qrand tota! for the above itemized work  $410,00.00
John P. Barrow

- Bavous

Vice President Special Brojects.

JPB;rt




